
LUESA
Customer Service Center & Office Renovation 

Weekly Update – October 2, 2015



Meetings & Milestones

This Week:

� Wall Framing Continued on 1st and 2nd Floors

� Demolition of Classroom Tiered Seating In Progress

� MEPF Overhead Rough-In In Progress

� 9/29/15 – Subcontractor Meeting

� 10/1/15 – O/A/GC Meeting

� Under-Slab Rough In and Pour Back In Progress

Next Week:

� Demolition Continues

� Wall Framing Continues on 1st and 2nd Floors

� GWB Hanging on 1st and 2nd Floors

� 10/6/15 – Subcontractor Meeting

� 10/8/15 – O/A/GC Meeting

� MEPF Overhead Rough-In In Progress

� Electrical Rough-In on Upper Floors In Progress



Progress Photos

Electrical Under-Slab Rough-In In Progress



Progress Photos

1st Floor Pour Back of Slab Trenches



Progress Photos

1st Floor Pour Back of Slab Trenches



Progress Photos

1st Floor Wall Framing In Progress



Progress Photos

Level 2 Flooring Demolition In Progress



Progress Photos

Demolition of Tiered Classroom Seating In Progress



Conclusion of Weekly Update 10/2/15

Thank You.


